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Via electronic filing

Marlene H. Dortch

Secretary

Federal Communications Commission
445 12" Street, SE

Washington, DC 20554

Re: Cable & Communications Corporation
CC Docket No. 94-102
May 1, 2006 Report

Dear Ms. Dortch:

Pursuant to the Commission's Order,! Cable & Communications Corporation ("C&CC") hereby submits the
following report on its progress in achieving the goal of 95% penetration of ALI-capable handsets among its
subscribers.

Summary

In its progress report filed herein on March 14, 2006, C&CC reported an ALI-compliant handset
penetration rate of 44.8%. As of April 14, 2006, that number had grown to 47%. As described below, C&CC has
established interim penetration rate goals to assist it in meeting the long-term 95% penetration rate requirement, and
will inform the Commission of its progress in attaining these interim goals in its regularly-scheduled reports.

In accordance with paragraph 21 of the Order and its past practices, C&CC continues to coordinate with
area PSAPs and other emergency service providers, keeping them apprised of its activities and progress in meeting
handset penetration goals. This information is shared formally through serving PSAPs with copies of all FCC filings
related to this issue, as well as informally, through occasional telephone conversations and meetings.

In recognition of the remaining condition imposed by paragraph 21 of the Order, C&CC reports its plan to
remind subscribers regularly that upgrading their analog handsets will enable them to transmit their location
information automatically once PSAPs have implemented Phase I1 E911 capabilities. In addition, C&CC will inform
subscribers when Phase I and Phase II requests are received from PSAPs, and will provide regular updates regarding
the anticipated implementation dates.

1 In the Matter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Cable & Communications Corporation Petition for Waiver of Section 20.18(g)(1)(v) of
the Commission's Rules, Order, FCC 06-39 (rel. Mar. 23, 2006) ("Order"). The Order granted Cable &
Communications Corporation ("C&CC") an extension of 18 months after its release to meet the requirement of
Section 20.18(g)(1)(v) that 95% of the handsets used by its subscribers be location-capable, subject to specific
conditions and reporting requirements. The instant report is the first required under the Order.
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Report

Pursuant to paragraph 22 of the Order, C&CC provides the following information:

(§)] The number and status of Phase II requests from PSAPs (including those requests it may consider

invalid):

C&CC has received no Phase I or Phase II request from any PSAP.

2) The estimated dates on which Phase II service will be available to PSAPs served by its network:

C&CC provides cellular service to a geographic area served by nine (9) different PSAPs in Montana and

one in North Dakota. Each PSAP reported a willingness to work with C&CC regarding the timing for

implementation of a Phase I or Phase II request. With respect to implementation readiness, the PSAPs reported the

following:
PSAP

Miles City Police Dept

Glendive Police Dept.

Garfield Co. Sheriff

Fallon County PSAP Mgr.
(serving Fallon, Carter, Prairie,
and Wibaux Counties)
Petroleum Co. Sheriff

McCone County Sheriff

Powder River County Sheriff

Richland County Sheriff

Rosebud County Sheriff

Slope and Bowman Counties, ND

Antici AP Implementation Date

1-2 years before Phase I capabilities
available

Anticipate implementation of Phase I by
year's end, by which time Phase I1
capabilities may also be available, but PSAP
has no current plans to make Phase I or
Phase 11 request of C&CC

Anticipate implementation of Phase I by
year's end, with Phase II following closely
thereafter, but no current plans to make
Phase | or Phase Il request of C&CC

Phase I and Phase II capable but no current
plans to make Phase I or Phase II request of
C&CC

Anticipate Phase 11 capable within six
weeks

Phase | implementation planned for fall,
2006; no current plans regarding
implementation of Phase II

Phase | implementation planned for year's
end; no current estimate regarding Phase 11

Anticipate Phase I and Phase II capable
no earlier than mid-2007

Phase I capable and close to Phase II
capability

Phase I and Phase Il capable
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()] The status of its coordination efforts with PSAPs for alternative 95% handset penetration dates

As reported above, all PSAPs have been informed of the extension until September 23, 2007, or eighteen
months after the release of the Order. All PSAPs have indicated a willingness to work closely with C&CC
regarding Phase Il implementation schedules.

) Efforts to encourage customers to upgrade to location-capable handsets:

C&CC continues its two-prong approach to encouraging customer to upgrade their handsets through
subscriber education and the provision of subscriber upgrade incentives. C&CC recently concluded a promotional
campaign to promote the use of digital signal boosters. Currently, C&CC is running a "spring fever" promotion
(copy of advertising attached) which offers a free Motorola V262 phone, free activation and 10% discount on
accessory purchase when an existing subscriber extends his contract for two years or when a new subscriber signs a
two-year contract.

The attached billing insert, which will be updated to include current information regarding PSAP
implementation of Phase I and Phase II capabilities, will be included in each subscriber bill until 95% penetration is
achieved. In addition, C&CC will continue its general education campaign, including occasional utilization of its
parent company's bi-monthly magazine, as well as utilizing fliers and posters in retail establishments, to educate
consumers regarding the benefits of digital upgrades and to inform subscribers of C&CC's build-out progress.

C&CC continues its build-out program with the recent finalization of arrangements for a new site, which
will result in a Phase 2 application to add a new service area, as well as improve existing service, in the vicinity of
Vida, Montana (the "Vida South" cell site). It is anticipated that this site will be operational by the fourth quarter of
2006.

(&) Percentage of customers with location-capable phones:

C&CC reports that 47% of its customers had location-capable phones as of April 14, 2006.

6) Status in achieving compliance and whether it is on schedule to meet the revised deadline

With the Order’s establishment of a September 23, 2007 deadline for achieving 95% penetration, and in
light of its sales experience and history, C&CC has adopted the following interim penetration goals:

August 1, 2006 — 60%
November 1, 2006 — 70%
February 1, 2007 — 82%
May 1, 2007 —90%
August 1, 2007 —95%

To achieve these goals, C&CC will continue to design and conduct aggressive marketing campaigns,
modifying its approach where experience dictates. Recognizing that the most resistant subscribers will be the last to



Ms. Dortch
May 1, 2006
Page Four

give up their 3-watt analog phones, C&CC will monitor and assess customer response to these marketing campaigns
to target incentives appropriately, and is considering conducting another customer survey to further assist in these
efforts. In addition, C&CC will continue to work with PSAPs, and anticipates collaborating with certain PSAPs in
public education campaigns when Phase II capabilities are introduced.

Please direct any questions or correspondence concerning this matter to this office.

‘]
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A newsletter for Mid-Rivers Cellular customers.
Mid-Rivers Cellular, PO Box 280, Circle, MT 59215

CELL CHAT

Receive a FREE Motorola V262
flip phone with a new activation or
contract extension PLUS

FREE activation

(an additionaAﬁ%)S.OO savings)
10% off all accessories

* Two-year contract required.
Promotion ends June 30, 2006.

Call Mid-Rivers Cellular at 1-800-452-2288 or
visit your nearest Mid-Rivers Service Center.

Turn this over for more |nformat|on about Mid-Rivers Cellular.

To take advantage of the future implementation of Phase Il E-911 automatic location
capabilities, you must have a digital cellular phone. If, during an emergency, you are unable to give
your location to the PSAPs (911 centers), that information will be sent automatically from a digital

cellular phone. Therefore, it is recommended that you procure a digital cellular phone as soon as
possible.

Mid-Rivers Cellular improvements in 2006

Mid-Rivers Cellular will be offering
the following new services in the
near future:

® Wireless Data for Cellular
Service — This service will allow
customers to use either a cellular
phone or a cellular card in a laptop
computer to access wireless data
through a cellular signal. Plans are

to provide this service to Mid-Rivers
Cellular customers in 2006.

® Text Messaging — Mid-Rivers
Cellular customers will be able to
send and receive text messages on
their digital cellular telephones with
this service. This service will be
available in 2006.

® Over the Air Programming —
This is another cellular service
planned for 2006 that will allow
Mid-Rivers Cellular to remotely
program digital cellular telephones
and allow Mid-Rivers Cellular
customers the capability to remotely
update roaming lists on their digital
cell phone.

Turn this over for information about Mid-Rivers Cellular’s latest digital cell phone promotion.




DECLARATION OF GERRY ANDERSON

1, Gerry Anderson, General Manager of Cable & Communications Corporation, do
hereby declare under penalty of perjury that [ have read the foregoing “May 1. 2006 Report” and

that the facts stated therein are true and correct, to the best of my knowledge, information and
belief.

April 28, 2006 Ll .ﬁ//ﬂ/)&w%

Date /Gcrry Anderson



Certificate of Service

L, Sylvia Lesse, of Communications Advisory Counsel, LLC, hereby certify that on this 1¥ day of May,
2006, I caused to be delivered, via first-class US mail, postage prepaid, a copy of the foregoing "May 1, 2006

Report" on the following:

Captain Kevin Krausz

Miles City Police Dept.

PSAP for Custer County, Montana
PSAP for Garfield County, Montana
2420 Bridge Street

Miles City MT 59301

Sheriff Kelly Pierson

Garfield County Sheriff’s Office
PO Box 103

Jordan MT 59337

Chief Alan Michaels

Glendive Police Department

PSAP for Dawson County, Montana
PO Box 1372

Glendive MT 59330

Chuck Lee

PSAP Manager - Fallon County

PSAP for Fallon, Carter,
Prairie and Wibaux Co's, MT

PO Box 1061

Baker, MT 59313

Sheriff Rusty Jardee
Carter County Sheriff
PO Box 323

Ekalaka MT 59324

Russ Lindblom

North Dakota 911 Manager
PO Box 877

Bismarck, ND 58502-0877

Jeff Cohen*
Wireless Telecommunications Bureau

Federal Communications Commission

445 Twelfth St, SW
Washington, DC 20554

Michael J. Wilhelm*

Chief, Pub_Safety & Critical Infrastruc. Div.

Wireless Telecommunications Bureau

Federal Communications Commission

445 Twelfth St., SW
Washington, DC 20554

* Via electronic mail

Sheriff William Klunder
Prairie County Sheriff's Office
PO Box 126

Terry MT 59349

Sheriff Darby S. Harrington
Wibaux County Sheriff's Office
PO Box 322

Wibaux MT 59353

Sheriff Dave Harris

McCone County Sheriff's Office
PSAP for McCone County, Montana
905 B Avenue, PO Box 201

Circle, MT 59215

Sheriff John Blain

Powder Riv. Co. Sheriff's Office
PSAP for Powder River Co., MT
Box 71 Courthouse Square
Broadus MT 59317

Sheriff Brad Baisch

Richland County Sheriff's Office
PSAP for Richland Co., MT

110 2™ Ave NW

Sidney, MT 59270

Lisa Solf

Petroleum County PSAP
PO Box 226

Winnett, MT 59087

Jim Kenner, IT Dept.

Rosebud County Sheriff’s Office
Box 85 180 S 13" St

Forsyth, MT 59327
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